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Status of Milestones in Enforceable Agreements from FY 1992 through FY 1995 

James 0. Zane 
General Manger 
EG&G Rocky Flats, Inc. 

References: 1) Memorandum, P. Grimm to D.A.S., EM-30/EM-40, cc to R. Nelson, 
dated 3/15/93, same subject. 

2) Memorandum J. Tun to M. Karol, dated 3/16/93, same subject. 

This is to request EG&G to provide the milestone information required by the referenced 
memomdums. This request has been informdly communicated to EG&G Environmental 
and Waste Management and Environmental Restoration s ff. 

The Rocky Flats Office understands that the due dates in the referenced memomdums may 
not allow sufficient time to properly perform all of e data analysis or formatting required 
However, EG&G is requested to provide the foll$ng not later than noon on Monday, 
March 22,1993: 

/F” 

1. 

2. 

3. 

4. 

5. 

A current list of all milestones committed to in enforceable agreements under 
environmental protection or waste management regulations. If any milestone has not 
been formally approved by a cognizant regulatory agency, but has been committed to 
by Rocky Flats in its planning, it shall be included. Milestones in permits shall also be 
included. 

The status of these milestones for the period March 1, 1993 through February 28, 
1994, in accordance with the numerical category system in the March 15,1993, 
referenced memorandum. 

For those milestones in category (1) or (2), the reasons for the delay and the status of 
interactions with regulators to address the issue. 

A Completed Attachment 2, page 2 from the March 16,1993, reference, pursuant to 
the guidance in the March 15, 1993, reference. 

The schedule to fully satisfy this request with a listing of the party responsible. 

For all milestones which are reported as being delayed, the schedule in item 5 shall include 
information regarding the assumptions made and impacts resulting from those assumptions 
which result in the delayed accomplishment of the milestone. In addition, if any of the 
items requested by March 22, 1993, cannot be delivered on that date, the schedule in item 5 
shall include the status of the item and its scheduled delivery, 
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James 0. Zane 
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Attachments 

cc w/o Attachments: 
M. Karol, AMFO, RFO 
D. Ruscitto, DAMFO, RFO 
J. H m a n ,  A M E R ,  RFO 
T. Lukow, WPD, RFO 
R. Schassberger, ERD, RFO 
J. Rampe, WPB, RFO 
M. Van Der Puy, EPD, RFO 
J. Wienand, WPD, RFO 
J. Schneider, WOB, RFO 
R. Di Salvo, WPB, RFO 
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